# BRUHAT BANGALORE MAHANAGARA PALIKE

**Yelahanka Zone** **Bangalore-92**

Executive Engineer,
Byatarayanapura Division
BBMP, Bangalore-92.

No: EE/BTP/BBMP/E-PMT/ 86 /2016-17 Date: 03/08/2016

## MODIFIED WORK ORDER

To,

DEVARAJU K,
Kothanur (P), Shidlaghatta (T)
Chikkaballapura-105.

Sub: **Maintainance of Drilled BBMP Borewells in ward no 10, ( Doddabommasandra), Vidyaranyapura Sub Division.**
WORK CODE: 010-16-000029
Ref: 1. Agreement no:246 Dated:26.02.2016
**2.This office W.O. No.246** Dated:26.02.2016
**3. Modified Agreement No.** 86/16-17 Dt: 03/08/2016

*****

Pursuant to your signing of the contract modified agreement **Modified estimate for the Maintainance of Drilled BBMP Borewells in ward no 10, (Doddabommasandra), Vidyaranyapura Sub Division** for the Modified contract price of **Rs. 949286.00 (Rupees Nine Lakhs Forty Nine Thousand Two hundred Eighty Six only)** and previous contract price is **Rs. 950383.50 (Rupees Nine Lakhs Fifty Thousand Three hundred Eighty Three and paise Fifty only)** Mentioned in **W.O. No.246** Dated:26.02.2016.

You are hereby instructed to proceed with the execution of said works forthwith in accordance with terms & condition of the contract documents in consultation with the Assistant Executive Engineer, Vidyaranyapura Sub Division and complete the same with in 60 days as per agreement. Copy of the Schedule–B is herewith enclosed for your information & necessary action.

Executive Engineer
Byatarayanapura Division
Bruhat Bangalore Mahanagara Palike
Bangalore – 560 092.
03/08

**Copy Submitted to**

1. The Chief Engineer, Yalahanka Zone for kind information.
2. The Assistant Executive Engineer, Vidyaranyapura Sub Division along with Schedule-B for necessary action and with instructions to hand over the site and commence the work forthwith and complete with in the stipulated time.
3. The Assistant Controller of Finance, Yalahanka Zone for information.
4. The Account Superintendent, Byatarayanapura Division along with original file for information.
5. Copy to file.